



Poinciana Parkway Southport Connector Project Schedule

From Pleasant Hill Road to Florida's Turnpike

Task	2013				2014				2015				2016				2017	
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Study Begins		★																
Data Collection		■																
Public Kick-off Meeting		📄🗺️																
Develop & Evaluate Corridors		■																
Corridor Public Workshop							📄🗺️											
Develop & Evaluate Alignments									■	■			■	■				
Environmental Evaluation									■	■		■	■					
Alternatives Public Meeting												📄🗺️						
Public Hearing																		📄⚖️
Project Documents & Study Approval										■							■	



= Newsletter



= Public Information Meeting



= Public Hearing