



Poinciana Parkway Southport Connector Project Schedule From Pleasant Hill Road to Florida's Turnpike

Task	2013				2014				2015				2016				2017	
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Study Begins																		
Data Collection																		
Public Kick-off Meeting																		
Develop & Evaluate Corridors																		
Corridor Public Workshop																		
Develop & Evaluate Alignments																		
Environmental Evaluation																		
Alternatives Public Meeting																		
Public Hearing																		
Project Documents & Study Approval																		

= Newsletter

= Public Information Meeting

= Public Hearing